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SUMMARY 
 
The Groundwater/Vadose Zone Integration, Project Baseline Summary (PBS) RL-SS04, Work Breakdown 
Structure (WBS) 3.4.4, consists of Science and Technology, System Assessment Capability, and 
Characterization. 
 
NOTE:  Unless otherwise noted, all information contained herein is as of the end of September 2002. 
 
Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that there are no milestones due 
this fiscal year. 
 

TOP ACCOMPLISHMENTS FOR FY 2002 
 
The draft of the “Hanford Site Groundwater Strategy” document was completed, the Groundwater 
Monitoring and Protection Strategy was submitted for public review, the DQO for 200 West RCRA wells 
was submitted to regulators for review and the report on the initial assessment (prepared with the 
System Assessment Capability) was issued.  The report presents the impact on the environment of waste 
assumed to remain at Hanford following cleanup to enable better cleanup decisions. 
 

Safety 
 
All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in 
section F. 
 

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT 
 

Breakthroughs 
 
None to report. 
 

Opportunities for Improvement 

 
None to report. 
 

UPCOMING ACTIVITIES 
 
Groundwater/Vadose Zone Integration  Complete development of the Rock Sand Module of the 
Virtual Library. 
 

MILESTONE ACHIEVEMENT 
FH Contract Milestones 

 
None to report. 
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PERFORMANCE OBJECTIVES 
 
None to report. 

 

FY 2002 SCHEDULE / COST PERFORMANCE – ALL FUND TYPES 
FY TO DATE STATUS – ($000) 

 

 
 
 
 
 
 

 
 
 

FY TO DATE SCHEDULE / COST PERFORMANCE 
 
The unfavorable schedule variance of $0.3M (8 percent) is primarily due to delay in identifying members 
of the Expert Panel, unresolved scope issues related to the next module of the Virtual Library (VL), and 
planning progressing at a slower than expected rate.  The favorable cost variance of $0.6M (23 percent) 
is primarily due to assumptions made in developing the budgets prior to transition, not being fully staffed, 
and lower than planned resource need. 
 
For all active sub-PBSs and TTPs associated with the Operations/Field Office, Fiscal Year to Date (FYTD) 
Cost and Schedule variances exceeding + / - 10 percent or one million dollars require submission of 
narratives to explain the variance. 
 

Schedule Variance Analysis:   (-$0.3M) 
 
Management & Integration — 3.4.4.1/SS04   
Description and Cause: The unfavorable schedule variance is due to delay in identifying members of 
the Expert Panel, unresolved scope issues related to the next module of the VL and planning for regulator 
and stakeholder workshops progressing at a slower than expected rate. 

Impact: None. 
Corrective Action: The Expert Panel is being replaced by a steering committee with meeting to be 
planned for FY 2003, the next module of the VL will be developed in FY 2003 and the public meetings 
will be held as early as possible in FY 2003. 
 

All other projects are within established thresholds. 
 

Sub-Project BCWS BCWP ACWP SV % CV % BAC

 PBS SS04    
WBS 3.4.4.1 

 Management & 
Integration 2,286 2,038 1,482 (248) -11% 557 27% 2,286

 PBS SS04    
WBS 3.4.4.3 

 System Assessment 
Capability 460 460 374 0 0% 86 19% 460

 PBS SS04    
WBS 3.4.4.4  Characterization 287 279 277 (9) -3% 2 1% 287

Total GW Vadose 
Zone Integration 3,033 2,777 2,133 (256) -8% 644 23% 3,033
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Cost Variance Analysis:   (+$0.6M) 
 
Management & Integration — 3.4.4.1/SS04   
Description and Cause: The favorable cost variance is primarily due to assumptions made in 
developing the budgets prior to transition and not being fully staffed. 

Impact: None. 
Corrective Action: Efficiencies and workarounds are being sought until fully staffed. 
 

System Assessment Capability — 3.4.4.3/SS04   
Description and Cause: The favorable cost variance is primarily due to efficiencies and lower than 
planned resource need. 

Impact: None. 
Corrective Action: None. 

 
All other projects are within established thresholds. 

 

ISSUES 
 

Technical Issues, Regulatory, External, and DOE Issues and 
DOE Requests 

 
None to report. 
 

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS 
 

None to report. 
 


